### **Sprint Review - Sprint 1**

Group 6: Kevin Vu, Alex Schieck, Haley Ryen, Dragos Dima

(Sprint Review 2 is Further Below)

#### **Sprint Goals:**

Domoina

- Create 3 Uml Diagrams
  - Activity Diagram
  - UseCase Diagram
  - Class Diagram
- Update Final Project Models and Endpoints
- Create New Models for the Final Project
  - Create Reviews Model/Schemas
  - Create User Models/Schemas
  - Create Promos Models/ Schemas

Demong	
The Models and Creates are Working and	
Are Created within the MSQL Workbench.	

UML Diagrams if that Also needs Demoing

The Team has No Specific Questions or Comments about the Current Version of Our Project in Sprint 1.

Most of Our Comments and questions mainly involve the further Implementation of this Project in Sprint 2/Part 3 of the Project.

# Completed Tasks:

Task (Sprint Goals)	Completed	Individual(s)
Create Activity Diagram	Complete	Alex Schieck
Create UserCase Diagram	Complete	Dragos Dima
Create Class Diagram	Complete	Haley Ryen
Create New	Complete	Kevin Vu

Models/Schemas		
Task (UserStories)	Completed	Individual(s)
Efficient storefront	N/A	N/A
Order Tracking System	Complete	Team
Incoming Order Display	N/A	N/A
Item Statistics	Complete	Team
Advertisments Interface	N/A	N/A
Review System	Complete	Kevin Vu
Error Handling	Complete	Team
Promo Code Creation	N/A	N/A

## **Upcoming**

Upcoming events will be Part 3 of the Final Project which consists of Creating Our Unit Testing and Finalizing the Final Project Code. Updating Our Project Documents such as our Sprint Backlog, User Stories, and Product Backlog. As well as Creating or Sprint Reviews

## **Sprint Review - Sprint 2**

Group 6: Kevin Vu, Alex Schieck, Haley Ryen, Dragos Dima

(Sprint Review 2 is Further Below)

#### **Sprint Goals:**

- Finalizing Code for Final Project
  - o Checking Endpoints
  - o Check if Models/Schemas are Working
  - Creating Unit Testing
- Update UserStories and Product Backlog
- Update Sprint BackLog
- Create Sprint Reviews
- Final Presentation Video

Demoing	
The Models and Creates are Working and Are Created within the MSQL Workbench.	
Show That the Unit Testing Works for the Final Project	 Vorks for the

Completed Tasks:				
Task (Sprint Goals)	Completed	Individual(s)		
Finalize Code	Complete	Kevin Vu, Alex Schieck		
Update User Stories	Complete	Team		
Update Product Backlog	Complete	Team		
Update Sprint Backlog	Complete	Alex Schieck		
Create Sprint Reviews	Complete	Team		
Final Presentation	Complete	Team		

Task (UserStories)	Completed	Individual(s)
Efficient storefront	N/A	N/A
Order Tracking System	Complete	Team
Incoming Order Display	N/A	N/A
Item Statistics	Complete	Team
Advertisments Interface	N/A	N/A
Review System	Complete	Kevin Vu
Error Handling	Complete	Team
Promo Code Creation	Complete	Kevin Vu

## **Upcoming**

No Upcoming Addition to the Project After this Sprint. End of Semester and Grading Period for this Course.