### **Sprint Review - Sprint 1**

Group 6: Kevin Vu, Alex Schieck, Haley Ryen, Dragos Dima, Anthony Rizzi

#### **Sprint Goals:**

- Create 3 Uml Diagrams
  - Activity Diagram
  - UseCase Diagram
  - o Class Diagram
- Update Final Project Models and Endpoints
- Create New Models for the Final Project
  - o Create Reviews Model/Schemas
  - Create User Models/Schemas
  - Create Promos Models/ Schemas

| Demoing  |   |
|--|---|
| The Models and Creates are Working and Are Created within the MySQL Workbench. | The Team has No Specific Questions or Comments about the Current Version of Our Project in Sprint 1.                            |
| UML Diagrams if that Also needs<br>Demoing                                     | Most of Our Comments and questions mainly involve the further Implementation of this Project in Sprint 2/Part 3 of the Project. |

| Completed Tasks:             |           |               |
|------------------------------|-----------|---------------|
| Task (Sprint Goals)          | Completed | Individual(s) |
| Create Activity<br>Diagram   | Complete  | Alex Schieck  |
| Create UserCase<br>Diagram   | Complete  | Dragos Dima   |
| Create Class Diagram         | Complete  | Haley Ryen    |
| Create New<br>Models/Schemas | Complete  | Kevin Vu      |
| Task (UserStories)           | Completed | Individual(s) |

| Efficient storefront        | N/A      | N/A      |
|-----------------------------|----------|----------|
| Order Tracking System       | Complete | Team     |
| Incoming Order Display      | N/A      | N/A      |
| Item Statistics             | Complete | Team     |
| Advertisements<br>Interface | N/A      | N/A      |
| Review System               | Complete | Kevin Vu |
| Error Handling              | Complete | Team     |
| Promo Code Creation         | N/A      | N/A      |

### **Upcoming**

Upcoming events will be Part 3 of the Final Project which consists of Creating Our Unit Testing and Finalizing the Final Project Code. Updating Our Project Documents such as our Sprint Backlog, User Stories, and Product Backlog. As well as Creating or Sprint Reviews

## **Sprint Review - Sprint 2**

Group 6: Kevin Vu, Alex Schieck, Haley Ryen, Dragos Dima, Anthony Rizzi

#### **Sprint Goals:**

- Finalizing Code for Final Project
  - Checking Endpoints
  - o Check if Models/Schemas are Working
  - Creating Unit Testing
- Update UserStories and Product Backlog
- Update Sprint BackLog
- Create Sprint Reviews
- Final Presentation Video

| Demoing  |  |
|--|--|
| The Models and Creates are Working and Are Created within the MySQL Workbench. | The Team has No Specific Questions or Comments about the Current Version of Our Project in Sprint 2. |
| Show That the Unit Testing Works for the Final Project                         |  |

| Completed Tasks:          |           |                            |
|---------------------------|-----------|----------------------------|
| Task (Sprint Goals)       | Completed | Individual(s)              |
| Finalize Code             | Complete  | Kevin Vu, Alex Schieck     |
| Update User Stories       | Complete  | Team                       |
| Update Product<br>Backlog | Complete  | Dragos Dima                |
| Update Sprint Backlog     | Complete  | Alex Schieck               |
| Create Sprint Reviews     | Complete  | Kevin Vu, Anthony<br>Rizzi |
| Final Presentation        | Complete  | Team                       |

| Task (UserStories)          | Completed | Individual(s) |
|-----------------------------|-----------|---------------|
| Efficient storefront        | Complete  | Team          |
| Order Tracking System       | Complete  | Team          |
| Incoming Order Display      | Complete  | Team          |
| Item Statistics             | Complete  | Team          |
| Advertisements<br>Interface | Complete  | Team          |
| Review System               | Complete  | Kevin Vu      |
| Error Handling              | Complete  | Team          |
| Promo Code Creation         | Complete  | Kevin Vu      |

# Upcoming

No Upcoming Addition to the Project After this Sprint. End of Semester and Grading Period for this Course.